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INFORMATION PAPER 
 
SUBJECT:  Project Athena Implementation Status 
 
1. Purpose:  To provide information on implementation status of Project Athena across all 
cohorts. 
 
2. Facts. 
 

a. Active Component. Pilots began in August 2020 with Basic Officer Leader Course 
(BOLC) classes with start dates from July through September. Testing began with the two 
selected commercial assessments (reading and writing) and expanded to four additional 
Army-developed personality, leadership, and cognitive assessments as they were 
completed through December. At the same time, a small pilot of the Captains Career 
Course (CCC) battery of two commercial assessments (social skills and critical thinking) 
and three Army-developed personality and leadership assessments was conducted with 
two classes at the Maneuver Center. Weekly virtual working group meetings with CAPL 
and representatives from each School and Center captured process improvements, 
lessons learned, and other development. Due to fiscal constraints, commercial 
assessments are only included in Officer batteries, with the exception of WOSSE which 
also participates in the commercial conflict resolution assessment. 

 
(1) Officer Education System. The FY20 BOLC pilot prepared the branch 

schools for full implementation of all six Athena assessments in FY21 from 1 October. 
A total of 3331 BOLC students in 57 classes completed 11,288 assessments in FY20. 
To date in FY21, 3869 BOLC students in 87 have completed 17,758 assessments. Full 
implementation in CCC began in January 2021. A total of 217 CCC students in 2 
classes completed 864 assessments in FY20. To date, 1852 CCC students in 44 
classes have completed 6734 assessments. The FY20 Command and General Staff 
Officers’ Course executed their full battery of eight assessments in April 2021, with 872 
students completing 6430 assessments. This is a total of 43,074 assessments 
completed in the Officer cohort to date. 

 
(2) Non-Commissioned Officer Professional Development System. Pilots for 

each course are being conducted at three different schools beginning in February with 
BLC, adding one course each month ending with MLC in April. To date, 2020 BLC 
students in 13 classes have completed 4996 assessments; 525 ALC students in 18 
classes have completed 929 assessments; 246 SLC students in 13 classes have 
completed 693 assessments; and 55 MLC students in 2 classes have completed 105 
assessments, for a total of 6,723 assessments in NCOPDS. Sergeants Major Academy 
will execute their battery of five assessments beginning with their new class in August. 
Full implementation will be phased in across all branches and schools throughout 
FY22. 

 
(3) Warrant Officer Education System. Three WOBC pilots began in March with 

three WOAC pilots beginning in April. WOILE and WOSSE classes remain virtual due 



 

 2 

to COVID, so those pilots will begin in August and October, respectively. To date 156 
WOBC students in 6 classes have completed 306 assessments, while 138 WOAC 
students have completed 274, for a total of 580 WOES assessments. Full 
implementation will be phased in to all Warrant schools throughout FY22. 

 
(4) Civilian Education System. All CES classes are remaining virtual until FY22, 

so pilots will begin in October 2021. The Basic, Intermediate, and Advance courses will 
each include a battery of four Project Athena assessments. CESL will conduct two.  

 
b. COMPO 2 and 3. Planning continues for potential expansion of Project Athena to 

resident classes in COMPO 2 and 3 to begin NET FY23 with full implementation projected 
for the end of FY24. During initial implementation, Guard and Reserve Soldiers who attend 
Active Component in-resident classes are fully participating in all assessments. Logistics 
considerations and resource requirements are being identified and evaluated. 
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